



Project Report as of April 20, 2018

Application Submitted	Project #	Project Type	Project Name	City/District	Status	Status	Description
Pending	CSA 2-16	SAP/MSR	Gateway of the Americas	County Service Area	PENDING	Pending receipt of Draft SAP from I.C. Public Works. Requested a status update on 03/28.	Service Area Plan/Municipal Service review is due. LAFCO initiated.
Pending	BR 1-17	SAP/MSR	City of Brawley	Brawley	PENDING	Pending receipt of Draft SAP. Requested a status update on 04/17.	Service Area Plan/Municipal Service review is due. LAFCO initiated.
8/17/2006	CX 1-06	Annexation	Palazzo Subdivision	Calexico	PENDING	Project cannot move forward until the City SAP/MSR is updated.	This proposed annexation is a 154 +/- parcel located southeast of Jasper Rd & Alder canal. The project is within the SOI.
Pending	CX 1-15	SAP/MSR	City of Calexico	Calexico	PENDING	Pending receipt of Draft SAP. City is scheduled to submit to LAFCO by July 2018.	Service Area Plan/Municipal Service review is due. LAFCO initiated.
9/19/2017	EC 2-17	Annexation/SOI/SAP	ICOE West Annexation	El Centro	PENDING	Conditional Certificate of Filing on 10/19/17. Pending action by the City prior to LAFCO moving forward.	This proposed annexation is 80 +/- acres at the southwest corner of Sperber and McCabe road. 80 acres will be subdivided into 4 parcels. Parcel 1 would consist of 6.85 acres and involve the construction of a 21,685 sq ft administrative building. The remaining parcels would remain as agricultural land. A SOI boundary change and SAP are also required.
N/A	HMHD 1-15	SAP/MSR	Heffernan Memorial Healthcare District	Calexico	PENDING	Working with the District and compiling information for review.	Service Area Plan (SAP)/Municipal Service Review (MSR)
Pending	HPUD 1-17	SAP/MSR	Heber Public Utility District	Heber	APPROVED	Approved on 03/22/18, pending receipt of District resolution prior to closing out.	Service Area Plan (SAP)/Municipal Service Review (MSR)
9/4/2014	HV 2-14	Annexation	Melon Properties	Holtville	PENDING	Conditional Certificate of Filing issued on 12/06/16. Pending action by the City prior to LAFCO moving forward.	This proposed annexation wishes to incorporate 8.23 acres of property into the City of Holtville to allow public service connections for future multi-family residential development.
Pending	IID 1-16	SAP/MSR	Imperial Irrigation District	Imperial	PENDING	The District is compiling information to commence the SAP/MSR. Draft SAP/MSR to be submitted for LAFCO review 4th quarter of 2018.	Service Area Plan (SAP)/Municipal Service Review (MSR)
4/26/2005	IM 1-05	Annexation	Barioni Ranch Lake Estates	Imperial	ON HOLD	No activity since June 2009. Letter has been mailed to applicant requesting a project status update. Project was last pending before City. The City still needed to complete the land use approvals, including CEQA.	The proposed annexation is located at Larsen Road, west of State Route 86 into the City of Imperial for the rezoning of agricultural land to residential and commercial uses for 1,909 single and 429 multi-family dwelling units.
2/6/2015	IM 3-15	Annexation	Justo Felix Annexation	Imperial	APPROVED	Annexation approved on 01/25/18. Pending receipt of required documents from Applicant/City prior to recording.	Annexation into the City to obtain water and sewer services.
4/18/2016	IM 5-15	Annexation	Russell Court Subdivision	Imperial	SBOE	Documents submitted to the State Board of Equalization on 04/04/18. Pending acknowledgment prior to finalizing.	The project consists of the annexation of 26 acres with (130) R1 units, .68 acre with (1) R1 unit, and 3.30 acres with (66) apartments/condominium units.
4/5/2018	NCS D 1-18	Formation	Niland County Sanitation District	Niland	PENDING	Pending action by the County prior to LAFCO moving forward. County is commencing the Prop 218 process.	Formation of a new special district. The district will be set to acquire, own, operate and maintain disposal systems, sewer collection system, drains, and infrastructure for a primary and secondary sewage treatment system in Niland.

3/14/2016	NSD 1-16	Dissolution	Niland Sanitary District	Niland	APPROVED	Dissolution approved on 08/24/17. Pending action by the County prior to moving forward.	Dissolution of the Niland Sanitary District.
9/30/2005	SCWD 1-05	Annexation	D.H. Springs, LLC / Sunbeam	Sunbeam Lake	ON HOLD	The project has been approved by LAFCO. Tentative Map #958 is approved, the Final Map is approved, the Improvement Drawings are complete and approved, the annexation is approved, all CEQA documents are approved, and all that is remaining is bonding of the improvements and recording of the Final Map.	Annexation into the Seeley County Water District. Annexation #105
1/30/2018	WM 1-18	Annexation	City of Westmorland Annexation	Westmorland	APPROVED	Annexation approved on 03/22/18. Pending documentation from the City prior to recording.	Annexation of portion of 8th Street, N. H Street, 7th Street to clean up boundary lines and obtain funding for road improvements.